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1 October 1970

MEMORANDUM FOR THE RECORD

SUBJECT : Discussion with - D/L, on Requesting A&FE Funds 25X1A9%a

25X1A9%9a

1. On 30 June 1970 and again on 8 September 1970, I pointed out to Mr.
I it it was essential if the Agency was not
to be caught in a later bind to include at least an initial request for A&E monies
in the FY 72 budget. BPS had included a request for 8.3 million dollars_for all
the A&E work required in the Building Planning Program. 'This item was re-
moved from the budget by the Executive Director-Comptroller & OPPB.

2. The decision has been made that the BPS Building Planning Program will
be. geared to the construction of a group of buildings (campus style) in which all
‘overt outlying offices in the Metropolitan Washington Area could be housed on
the Headquarters site. A one time approach would require , at this time, at
least 110 million dollars. The fecling has been expressed that a series of
approaches in lesser amounts would be more palatable to OMB and the Congress.
) ' 25X1A9%a

3. I as advised at both meetings that the logical course of action
would be to so schedule our requests that all necessary construction could be
completed by 1980. He was told that in order to accomplish this goal, requests
for A&E and construction funds would have to be scheduled between FY 72 and
FY 77. In this manner it will be possible to make reasonable approaches on an
incremental basis through-these five fiscal years. I noted that if there were
delays in the first year or two, this would crowd the request for funds, and if
the delay reached 1975, we will have defecated the intention of reducing the impact
through lesser requests for funds and diffusing the image of a massive single con-
struction effort. : 25X1A93

4. At the conclusion of the last discussion on 8§ September, it was noted
by I - mysclf that this is not the logical year to be
requesting construction or A&E funds; nevertheless, I stated that it was my '
responsibility to bring the matter up to the attention of the Director of Logistics
and to recommend that the above points be carried forward. 1 further noted that
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the offices of the DDS.and PPB should be made aware of the time factors and the
pressures that will build up if a faster program for requesting funds is not - -
followed. [ made the decision that he did not wish to go forward and
request A&E funds and that BPS should not, prepare a memorandum requesting
such monies for the expansion of the Printing Services Building. This would
have been recommended by the undersigned as the most logical building to be
first constructed, At the 30 June meeting, B - been provided with

" justification for this Printing Services Building Addition. The justification noted
the many savings which would result and that this construction would permit the
release to GSA of the IR Magazine, I

were advised that the A&E requirement for the

Printing Services Building Addition would be approximately 800 thousand dollars
according to present BPS projections. '

. €,
Building Planning Staff, OL
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